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Mr. Jack Jojokian, Project Officer
US. Environmental Protection Agency
401 M Street, S.W., Room 2834B
Washington, D.C. 20460

Re: Contract No. 68-01-7351
Project No. 05-B489-00
Work Assignment No. 489
Sauget Sites

\— Technical Review of Documents

Region V

Dear Mr. Jojokian:

In accordance with Article B.2, Paragraph (c) of the referenced contract, attached
for your review and approval are the work plan and cost estimate for Work
Assignment No. 489. This work assignment wiil be under the direction of Dean
Geers, Region V Manager, who can be reached at (312) 648-0002.

Please contact me or Dean for further clarification or discussion as required,

Very truly yours,

Program Manager

Enclosures

cc: R. Hackett, EPA Contracting Officer
C. Liszewski, EPA Recgional Contact
D. Favero, EPA Primary Contact

. JEG Regional Manager
, JEG Deputy Project Officer
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24755 HIGHPOINT ROAD . CLEVELAND, OHIO 44122 . PHONE: 216 464-3201

September 3, 1987
JSH-9-2

Jacobs Engineering Group, Inc.
222 S. Riverside Plaza

Suite 1870

Chicago, IL 60606

Attention: Mr. Dean Geers
Regional Manager

Subject: Work Assignment Plan: TR-913-3-32 "

References: 1. Subcontract No. 05-A005-5-87-0006 to Prime Contract
No. 68-01-7351, "Technical Enforcement Support for Hazardous
Waste Sites (TES IV)"
2. JEG WA No, 489: Review of Documents, Sauget Sites; ICAIR WA
No. 361462

Dear Mr. Geers:

The subject Work Assignment (WA) Plan is enclosed for your review and
approval.

W ve priced chis WA to fit the overall cost model. The overall cost is
%; the cost OM. Planning

assumptions influencing the cost estimate appear in Section 2.0 of the WA
Plan. Details of our approach were discussed with the EPA Primary Contact.
We will begin implementation immediately.
» ” /
If you have any questions or comments, please do not hesitate to contact me at
(216) 464-3291.

| YD PRENEIED | Very truly yours,

i3

nuLatse Y

-

LIFE SYSTEMS, INC.

SEP 04 1387

r&gram Manager
JSH/ jep
Encl.

cc: ~(w/Encl. )
roject Manager (361462)

Contract Administration (1462)



Submitted to:

Jacobs Engineering Group, Inc.
222 S. Riverside Plaza
Suite 1870
Chicago, IL 60606

Attention: Subcontract Administrator, W. 0. Parks (1 copy)
Regional Manager (Region V), D. Geers (1 copy)

TR=-913-3-36

TECHNICAL REVIEW OF DOCUMENTS FOR THE SAUGET SITES
Work Assignment Plan

Prepared Under
Program No. 1462
for
Subcontract No. 05-A005-5-87-0006
iy . - Under
Contract No. 68-01-7351
for
ICAIR Work Assignment No. 361462

JEG Work Assignment No. 489

September &4, 1987

Approved: "
Ny A Gl

Mr. Igffi;y ;ﬁfﬁeacbn, Program Manager

X o

Dr. Roy H. Reuter, Contract Administrator
»

v

"This document contains Confidential Business Information as
defined in The Freedom of Information Act of 1974."
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1.0 INTRODUCTION

1.1 Background

This Work Assignment (WA) Plan describes the proposed technical effort and
estimated cost for WA 489 under Subcontract No. 05-A005-5-87-0006 to Contract
No. 68-01-7351, "Technical Enforcement Support at Hazardous Waste Sites (TES

Iv) . ”

The Sauget, Illinois area is a heavily industrialized area in southwest
Illinois, just across the Mississippi River from St. Louls, Missouri. There
has been widespread ground-water contamination documented in the area as well
as certain specific hazardous waste disposal sites identified.

The U.S. Environmental Protection Agency (USEPA) has signed an action memo to
undertake an emergency response at one location called Area G. A potentially
responsible party (PRP), Monsanto, restricted access to the site by

constructing a fence. Additional emergency actions may be necessary. o/

Monsanto and the Sauget Sanitary Development and Research Association (SSDRA)
have performed ground-water and source material investigations for the
respective facilities. The Illinois EPA has performed ground-water studies in
the Dead Creek area and is performing additional studies in the Sauget area.

1.2 Purpose

The purpose of this WA 1s to provide tabulation of the ground-water monitoring
and source material data and expert review of the conclusions and recommendations
of the various reports concerning the Sauget disposal sites.

2.0 PROJECT APPROACH

The contractor's approach(a) to implementing this WA is designed to provide

EPA with a concise, accurate analysis of the status of the sites so that

further response strategles can be effectively planned and implemented. Upon </
receipt of the available background data from EPA Region V, the contractor

will prepare a presentation package (approximately ten pages) highlighting the
site chronology, status of on-going activities and areas of concern to be
addressed. This package will be designed as a briefing for Regional EPA
management in advance of more detailed analyses.

Concurrently, the contractor will develop a project plan (approximately
five pages in length) detailing the specific approach to this WA. This will
include an outline of the major deliverable and anticipated formats for

(a) Details of this approach were discussed and approved in a telephone
conversation on August 28, 1987 between the EPA Primary Contact,
¥r. David Favero and Mr. Jeffrey Heaton and Ms. Jo Ann Duchene of ICAIR,
Life Systems, Inc.



figures and tables to be generated in the report. Approximately 20 figures
and tables are assumed. Comments on the project plan will be received
approximately two weeks after submission at a oile-Jay meeting to be scheduled
between the EPA Region V Primary Contact, contractor Project Manager and
technical performer. After the comment meeting and during the same trip,
travel to the site and to the Illinois EPA (Springfield, IL) will complete the
site background data retrieval and collection phases. It is assumed that
approximately 300 pages of background data will be collected and reviewed.

The major deliverable will be a report summarizing the ground-water monitoring
and source material data. This report will concisely summarize past and
on-going activities at the sites., Emphasis will be placed on presenting the
data in both graphic and tabular formats. Using the expertise of a staff
geohydrologist, the report will evaluate conclusions and recommendations
discussed in site reports and identify any data gaps. It is estimated that
the report will contain 20 pages of text (not including tables and figures),
Comments on this report will be received at a one-~day meeting at Region V with
the EPA Primary Contact and the contractor Project and Program Managers. A
final version of the report incorporating the review comments will then be
submitted.

Other support activities for the sites will be performed upon technical
direction furnished by the EPA Primary Contact. These are expected to include
(but not be limited to):

Summarization and evaluation of 104(e) letters sent to PRPs
Field oversight (including split sampling)

Review of additional documents with submission of letter reports
Attendance at project meetings

(=3 = « B o

A total of 95 LOE hours have been estimated for these tasks (designated as
Task 5.0 and 6.0 in the WA). Further technical support beyond this level may
require a WA amendment.

Task

1.0 Prepare Project Plan

Review preliminary data.
Submit presentation package.

Prepare and submit project plan.
Receive comments on project plan.

— b b
e e
S W -

2.0 Gather Site Data

1 Locate and copy additional data at Region V.
2 Locate and copy background data from Illinois EPA headquarters and
regional office.

2.
2.

3.0 Arrange and Participate in Site Visit io the Sauget Area in Conjunction
with the EPA Primary Contract.



4.0 Prepare Ground-Water Site Report

4.1 Assess data to determine soundness of conclusions/recoomendations
and identify data gaps.

Submit complete report including tables, figures, graphs.

Receive comments on report.

Revise report according to comments, resubumit.

.

&
SN

5.0 Prepare PRP summaries

1 Tabulate information received in response to 104(e) letters.
2 Perform follow-up investigation as requested.
3 Submit reports as required.

5.
5.
5.
6.0 Provide Further Technical Support As Requested
6.1 Perform additional technical reviews and letter reports. "/
6.2 Provide oversight (field, etc.).
6.3 Attend project meetings.
7.0 WA Data Management and Documentation
8.0 WA Management and Administratiomn
3.0 DELIVERABLES
The deliverables required under this WA are:
Presentation Package (September 30, 1987)
Project Plan (October 16, 1987)

Draft Ground-Water Site Report (November 13, 1987)
Final Ground-Water Site Report (December 18, 1987)

Remaining deliverables will be scheduled as they are requested by the EPA
Primary Contact.

N

4.0 WORK SCHEDULE

The period of performance of this WA is thirteen months, from August 27, 1987
through September 30, 1988. This includes one month in the base year and
12 months in the option year.

Milestones established for this WA are listed below according to milestone
number. This represents the contractor's estimate for the WA schedule.
Technical direction may change these interim milestones but they may not
extend past the prevailing Contract completion date (September 30, 1989),
without additional Contracting Officer authorization.



Completion

No. Description o rd Date
1 Receive preliminary data from Primary Contact 09/0&/87(‘)
2 Submit presentation package 09/30/87( )
3 Receive WA Plan approval 10/12/87'*
4 Submit Project Plan 10/16/87( )
5 Receive comments on Project Plan | 10/28/87'*"
6 Conduct visit to site and Illinois EPA 10/29-30/87
7 Submit draft Ground-Water Report 11/13/87( )
8 Receive comments on Report 11/27/87'%
9 Submit final Ground~Water Report 12/18/87

10 Provide further technical assistance 12/87-09/88

5.0 PERSONNEL

The following identifies individuals and their roles in the performance of
this WA:

Regional Manager Program Manager

Jacobs Engineering Group Life Systems, Inc.

(312) 806-9119 (216) 464-3291
6.0 INTERVIEWS/SUBCONTRACTORS /CONSULTANTS

ICAIR, Life Systems, Inc., subcontractor to Jacobs Engineering Group, Inc.
(JEG), will be utilized to perform the document review.

It is not possible at this time to identify specific comnsultants who may be
utilized by Life Systems. At such time as any are identified, ICAIR will
inform JEG of the names of the consultants. )

7.0 EXCEPTIONS TO THE ASSIGNMENT, ANTICIPATED PROBLEMS, SPECIAL
REQUIREMENTS

The scope of this WA has been discussed with the EPA Primary Contact.(b) The
need for a presentation package prior to the end of the fiscal year was deemed

{a) EPA/JEG milestones that trigger performance of subsequent tasks. 1If
modifications to these milestones should occur, a day-for-day slippage in
subsequent milestones is assumed.

(b) Details of this approach were discussed and approved in a telephone
conversation on August 28, 1987 between the EPA Primary Contact, Mr. David
ravero and Mr. Jeffrey Heaton and Ms. Jo Ann Duchene of ICAIR, Life
Systems, Inc.



the most important aspect of the WA that needed to be completed during the
base year. Accordingly, the schedule presented in this plan differs somewhat
than that detailed in the WA,

This plan is based within the hours estimate provided by EPA for the WA.
Hours for individual tasks in the WA Scope of Work (SOW) were independently
estimated. Contractor estimates differ from those in the WA. Assumptions
developed in scoping the assignment (Section 2.0) have been used to define
these tasks. No other problems are anticipated in completing this assignment.

Approval of this WA Plan is required by October 12, 1987, If WA Plan approval
is not received by that date, Subcontract No. 05-A005-S-87-0006, Article IX -
Work Assignments, requires that the Subcontractor stop work until such WA Plan
approval 1is received.

8.0 QUALITY ASSURANCE

The JEG Quality Assurance (QA) Program Plan has been specifically incorporated
by reference into the Contract governing this WA. This Work Plan and all
subsefuent activities and outputs may correspondingly be the subject of a
random audit pursuant to that QA program plan and carried out by the Contract
QA Officer. The audit results and any corrective action will be included in
the Monthly Progress Report and Annual Report.

9.0 CONFLICT OF INTEREST

To the best of our knowledge, no personal or corporate conflict of interest
exists for the performance of work under this WA, If either is discovered
during the progress of this WA, the Contract Specialist will be notified.
10.0 COST ESTIMATE

See relevant exhibits.



CCOo3480w

| JE JACOBS ENGINEERING GROUP IN

ENVIRONMENTAL SYSTEMS DIVISION TESA mq-'" 139-81 -0002.

1042 NATIONAL PRESS BULDING - 529 14TH STREET, NW « WASHINGTON, D.C_ ZIIM45 » (202) 628-1903

July 14, 1988

Mr. Jack Jojokian, Project Officer
U.S. Environmental Protection Agency

Room 2834B RECEIVED

401 M Street, S.W. REGION V
Washington, D.C. 20460

Re: Prime Contract No. 68-01-7351 JUL 15 1988
Project No. 05-B489-00
Work Assignment No. 489
Sauget Sites
Sauget, Illinois ) }
CERCLA I A -
Region V

Dear Mr. Jojokian:

In accordance with Article B.2, Paragraph (¢) of the referenced contract, enclosed for
your review and approval are the revised work plan and cost estimates for
Work Assignment No. 489, Amendment No. 3. This work assignment will be under
the direction of Dean Geers, Region V Manager, who can be reached at
(312) 648-0002.

Please contact cither Dean or me for further clarification or discussion as required.

Very truly yours,

—

C ;7 j :
N _/~/ //?’1 '/\.“«af-/‘-’
™

< ,Roger L. Williams
{‘r" Program Manager

RLW/ol

Enclosures

cc: R. Hackett, EPA Contracting Officer
E. Howard, EPA Regional Contact

G. Addison, EPA Primary Contact
D. Geers, JEG Region V Manager
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1.0 INTRODUCTION

1.1 Background

This Revised Work Assignment (WA) Plan describes the proposed technical effort
and estimated cost for WA 489 under Subcontract No. 05-A005-S-87-0006 to
Contract No, 68~01-7351, "Technical Enforcement Support at Hazardous Waste
Sites (TES IV)."

This Revised WA Plan is submitted in response to EPA Amendment No. 3 dated
June 21, 1988, and it addresses the additicnal technical effort necessary to
complete the remaining tasks. Changes from the original WA Plan are indicated
in the right-hand margin with a vertical line and the letter "A."” Completed
tasks are indicated in the left-hand margin with the notation "COMPLETED."

The Sauget, Illinois area is a heavily industrialized area in southwest
Illinois, just across the Mississippi River from St. Louis, Missouri., There
has been widespread ground-water contamination documented in the area as well
as certain specific hazardous waste disposal sites identified.

The U.S. Environmental Protection Agency (USEPA) has signed an action memo to
undertake an emergency respouse at one location called Area G. A potentially
responsible party (PRP), Monsanto, restricted access to the site by
coustructing a fence. Additional emergency actions may be necessary.

Monsanto and the Sauget Sanitary Development and Research Association (SSDRA}
have performed ground-water and source material investigations for the
respective facilities. The Illinois EPA has performed ground-water studies in
the Dead Creek area and is performing additional studies in the Sauget area.

.2 Purpose

The purpose of this WA 1s to provide tabulation of the ground-water monitoring
and source material data and expert review of the conclusions and recommendations
of the various reports concerning the Sauget disposal sites.

2.0 PROJECT APPROACH

The contractor's approach(a) to implementing this WA is designed to provide
EPA with a concise, accurate analysis of the status of the sites so that
further response strategies can be effectively planned and implemented. Upon
receipt of the available background data from EPA Region V, the contractor
will prepare a presentation package (approximately ten pages) highlighting the
site chronology, status of on-going activities and areas of concern to be
addressed. This package will be designed as a2 briefing for Regional EPA
management in advance of more detailed analyses.

(a) Details of this approach were discussed and approved in a telephone
conversation on August 28, 1987 between the EPA Primary Contact,
Mr. David Favero and Mr. Jeffrey Heaton and Ms. Jo Aun Duchene of ICAIR,
Life Systems, Inc.




COMPLETE

COMPLETE

Concurrently, the contﬁfc:Ot will develop a project plan (approximately
five pages in leugth) étailing the specific apprdach to this WA. This will
include an outline of the major deliverable and anticipated formats for

figures and tables to be generated in the report. Approximately 20 figures

and tables are assumed. Comments on the project plan will be received
approximately two weeks after submission at a one-day meeting to be scheduled
between the EPA Region V Primary Contact, contractor Project Manager and

technical performer. After the comment meeting and during the same trip,

travel to the site and to the Illinois EPA (Springfield, IL) will complete the

site background data retrieval and collection phases. It is assumed that
approximately 2,500 pages of background data will be collected and reviewed. A

The major deliverable will be a report summarizing the ground-water monitoring

and source material data. This report will concisely summarize past and

on-going activities at the sites. Emphasis will be placed on presenting the

data in both graphic and tabular formats. Using the expertise of a senior |A
gechydrologist, the report will evaluate conclusions and recommendations

discussed in site reports and identify any data gaps. It is estimated that

Trie et will contain 30 pages of text (not including tables and figures). | A
Comments on this report will be received at a one-day meeting ui gl U with

the EPA Primary Contact and the contractor Project and Program Managers. A

final version of the report incorporating the review comments will then be
submitted.

Other support activities for the sites will be performed upon technical
direction furnished by the EPA Primary Contact. These are expected to include
(but not be limited to):

e Summarization and evaluation of 104(e) letters sent to PRPs
e Field oversight (including split sampling)
o Review of addicional documents with submission of letter reports
e Attendance at project meetings
A total of 80 LOE hours have been estimated for these tasks (designated as . |4

Task 5.0 and 6.0 in the WA). Further technical support beyond this level may
require a WA amendment.

Task

1.0 Prepare Project Plan

Review preliminary data.
Submit presentation package.

Prepare and submit project plan.
Receive comments on project plan.

= e e
S

2.0 Gather Site Data

2.1 Locate and copy additional data at Region V.
2.2 Locate and copy background data from Illinois EPA headquarters and
regional office.

2.3 Receive additional report from Illinois EPA. | A



COMPLETE 3.0

4.0

5.0

6.0

7.0

8.0

3.0

Arrange and Participate in Site Visit in the Sauget Area in Conjunction
Wit "ha EPA Primary Contract.

Prepare Ground-Water Site Report

4.1 Assess data to determine soundness of conclusions/recommendations
and identify data gaps.

2 Submit complete report including tables, figures, graphs.

3  Receive comments on report.

.4 Revise report according to comments, resubmit,

5 Assess additional Illinois EPA document.

6 Compile raw data from additional document into tables and graphs.
7 Write additional sections for report.

Prepare PRP summaries
. Tabulate information received in response to 104(e) letters.

.2 Perform follow-up investigation as requested.
.3 Submit reports as required.

5
5
S
Provide Further Technical Support As Requested

6.1 Perform additional techmical reviews and letter reports.
6.2 Provide oversight (field, etc.).

6.3 Attend project meetings.

WA Data Management and Documentation

WA Management and Aduinistration

8.1 Prepare Reviged WA Plan.

8.2 Prepare Reviged Cost Proposal.

8.3 Prepare Technical Assignment,

8.4 Coordinate with the Illinois EPA Contact.
DELIVERABLES

The deliverables required under this WA are:

Pregentation Package (November 30, 1987)

Project Plan (December 18, 1987)

Draft Ground-Water Site Report (July 11, 1988)
Final Ground-Water Site Report (September 9, 1988)

Remaining deliverables will be scheduled as they are requested by the EPA
Primary Contact.

4.0

WORK SCHEDULE

The period of performance of this WA is thirteen months, from August 27, 1987
through September 30, 1988. This includes one mouth in the base year and
12 months in the option year.



Milestones established for this WA are listed below. according to milestone
number. e f
Technical direction may change these interim miléstones but they may not
extend past the prevailing Contract completion date (September 30, 1989),
without additional Contracting Officer authorization.

This represents the contractor's estimate for the WA schedule.

Completion
No. Description Date
COMPLETE 1 Receive preliminary data from Primary Contact 09/04/87(8)
COMPLETE 2 Submit presentation package 11/30/87(3)
COMPLETE k] Receive WA Plan approval 10/12/87
COMPLETE 4 Submic Project Plan 12/18/87( )
COMPLETE 5 Receive comments on Project Plan 01/04/88 é
COMPLETE 6 Conduct visit to site and Illinois EPA 12/16/87
COMPLETE 7 Receive Illinois EPA Documents 04/01/88
8 Submit drafec Ground-Water Report 07/11/88( )
9 Recelve comments on Report 08/19/88'2
10 Submit final Ground-Water Report 09/09/88
11 Provide further technical assistance 09/30/88
5.0 PERSONNEL

The following identifies individuals and their roles in the performance of
this WA:

L)

P ' SR
egional Manager Program Manager
Jacobs Engineering Group Life Systems, Inc.
(312) 806-9%119 (216) 464-3291
6.0 INTERVIEWS/SUBCONTRACTORS /CONSULTANTS

ICAIR, Life Systems, Inc., subcontractor to Jacobs Engineering Group Inc.
(JEG), will be utilized to perform the document review.

It is not possible at this time to identify specific consultants who may be
utilized by Life Systems. At such time as any are identified, ICAIR wiil
inform JEG of the names of the consultants.

7.0 EXCEPTIONS TO THE ASSIGNMENT, ANTICIPATED PROBLEMS, SPECIAL
REQUIREMENTS

The scope of this WA has been discussed with the EPA Primary Contacc.(b) The
need for a presentation package prior to the end of the fiscal year was deemed

(a) EPA/JEG milestones that trigger performance of subsequent tasks. If
modifications to these milestones should occur, a day-for-day slippage in
subsequent milestones 1s assumed.

(b) Details of this approach were discussed and approved in a telephone
conversation on August 28, 1987 between the EPA Primary Contact, Mr. David
Favero and Mr. Jeffrey Heaton and Ms. Jo Ann Duchene of ICAIR, Life
Systems, Inc.




the most important aspect of the WA that needed to be completed during the
base year. Accordingly, the schedule presented in this plan differs somewhat
than that detailed in the WA.

This plan 1s based within the hours estimate provided by EPA for the WA.
Hours for individual tasks in the WA Scope of Work (SOW) were independently
estimated. Contractor estimates differ from those in the WA. Assumptions
developed in scoping the assignment (Section 2.0) have been used to define
these tasks. No other problems are anticipated in completing this assignment.

Approval of this Revised WA Plan 1s required by August 19, 1988. If WA Plan
approval 1s not received by that date, Subcontract No. 05-A005-5-87-0006,
Article IX - Work Assignments, requires that the Subcontractor stop work until
such WA Plan approval is received.

8.0 QUALITY ASSURANCE

The JEG Quality Assurance (QA) Program Plan has been specifically incorporated
by reference into the Contract governing this WA. This Work Plan and all
subsequent activities and outputs may correspondingly be the subject of a
random audit pursuant to that QA program plan and carried out by che Contract
QA Officer. The audit results and any corrective action will be included in
the Monthly Progress Report and Annual Report.

9.0 CONFLICT OF INTEREST

To the best of our knowledge, no personal ‘or corporate conflicf of interest
exid¥s for the performance of work under this WA. If either is discovered
during the progress of this WA, the Contract Specialist will be notified.

10.0 COST ESTIMATE

Costs for tracking budgets and preparing status reports are incurred
by Jacobs for the duration of this assignment, until closed-out by
U.S. EPA, regardless of the level of technical activities that occur.



